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ESTIMATE RUN 08/07/2009

ESTIMATE SUMMARY 09:22:18

CONTID: C16189B        ESTIMATE NO: 0007 PROG 2005

PCN: 16189B-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH-131 CHOKE CHERRY LANE SOUTH PERCENT TIME:

PROJECT NO: HB131A-033                    

SH-131 CHOKE CHERRY LANE SOUTH

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 07/25/2009 DATE TIME STARTED 02/20/2008

7785 HIGHLAND MEADOWS PARKWAY DATE LET 01/10/2008 DATE WORK BEGAN

SUITE 100 DATE AWARDED 01/30/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 02/20/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,264,228.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,496,397.30 NON-PARTICIPATING 1,290,372.37

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-185,973.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.69

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/23/2009 ??:??:??

10/31/2008 ??:??:??

72.08%

2,028,273.08

1,290,372.37

1,104,399.01

1,104,399.01

$

$

$

$

27,500.00

5,208,455.51

5,235,955.51

73,926.30

5,309,881.81

-97,445.96

0.00

5,212,435.85

0.00

AMOUNT DUE 5,212,435.85 1,104,399.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,104,399.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

522.0
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.100 7,500.00

75,000.00000 1.000 75,000.00

201-00000  
 

0010 REMOVAL OF HEADWALL 28.000 28.000

EACH 0.000 0.00

555.00000 28.000 15,540.00

202-00015  
 

0015 REMOVAL OF PIPE 37.000 37.000

EACH 0.000 0.00

355.00000 37.000 13,135.00

202-00033  
 

0020 *REMOVAL OF DELINEATOR 211.000 122.000

EACH 0.000 0.00

10.30000 122.000 1,256.60

202-00090  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 444.000 0.000

SY  444.000 4,884.00

11.00000 444.000 4,884.00

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00810  
 

0035 *REMOVAL OF FENCE 16,833.000 16,833.000

LF  0.000 0.00

0.75000 16,833.000 12,624.75

202-01000  
 

0040 SAWING ASPHALT MATERIAL (6 INCH) 64.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

202-05026  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 55,220.000 55,052.000

CY  168.000 2,604.00

15.50000 55,220.000 855,910.00

203-00010  
 

0050 MUCK EXCAVATION 300.000 228.000

CY  0.000 0.00

16.50000 228.000 3,762.00

203-00100  
 

0055 PROOF ROLLING 50.000 5.950

HOUR 6.000 577.50

96.25000 11.950 1,150.19

203-01100  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 50.000 1.000

HOUR 0.000 0.00

155.00000 1.000 155.00

203-01500  
 

0065 POTHOLING 14.000 11.000

HOUR 0.000 0.00

112.00000 11.000 1,232.00

203-01597  
 

0070 TOPSOIL 5,760.000 2,990.000

CY  0.000 0.00

15.00000 2,990.000 44,850.00

207-00205  
 

0075 *EROSION LOG 23,800.000 22,810.500

LF  120.500 566.35

4.70000 22,931.000 107,775.70

208-00005  
 

0080 *EROSION BALES 264.000 163.000

EACH 27.000 1,161.00

43.00000 190.000 8,170.00

208-00010  
 

0085 EROSION CONTROL SUPERVISOR 150.000 102.000

DAY 22.000 5,984.00

272.00000 124.000 33,728.00

208-00206  
 

0090 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,000.000 0.000

GAL 12,793.000 11,513.70

0.90000 12,793.000 11,513.70

209-00600  
 

0095 *RESET MAILBOX STRUCTURE 5.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

210-00010  
 

0100 *RESET GROUND SIGN 18.000 6.000

EACH 0.000 0.00

550.00000 6.000 3,300.00

210-00810  
 

0105 *SEEDING (NATIVE) 18.000 14.050

ACRE -3.560 -2,954.80

830.00000 10.490 8,706.70

212-00006  
 

0110 *SOIL CONDITIONING 22.000 10.490

ACRE 0.000 0.00

2,650.00000 10.490 27,798.50

212-00032  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCHING (WEED FREE STRAW) 22.000 15.420

ACRE 0.000 0.00

605.00000 15.420 9,329.10

213-00004  
 

0120 *MULCH TACKIFIER 2,200.000 1,542.000

LB  0.000 0.00

2.30000 1,542.000 3,546.60

213-00061  
 

0125 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000

SY  0.000 0.00

3.75000 0.000 0.00

216-00041  
 

0130 AGGREGATE BASE COURSE (CLASS 1) 62,300.000 39,054.480

TON 17,550.280 289,579.62

16.50000 56,604.760 933,978.54

304-01000  
 

0130 MATERIAL ALLOWANCE ABC CLASS 1 19,889.520

TON -17,550.280 -105,301.68

6.00000 2,339.240 14,035.44

0135 AGGREGATE BASE COURSE (CLASS 6) 23,314.000 155.910

TON 13,445.280 282,350.88

21.00000 13,601.190 285,624.99

304-06000  
 

0135 MATERIAL ALLOWANCE ABC CLASS 6 23,427.090

TON -13,445.280 -80,671.68

6.00000 9,981.810 59,890.86

0140 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

43,733.000 41,435.000

SY  0.000 0.00

1.95000 41,435.000 80,798.25

310-00608  
 

0145 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

0.000 0.000

SY  0.000 0.00

2.45000 0.000 0.00

310-00610  
 

0150 HOT MIX ASPHALT (PATCHING) (ASPHALT) 426.870 426.870

TON 0.000 0.00

125.00000 426.870 53,358.75

403-00720  
 

0155 *HOT MIX ASPHALT (GRADING SX) (75) 20,595.000 0.000

TON 7,184.130 354,177.61

49.30000 7,184.130 354,177.61

403-34701  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

465.00000 0.000 0.00

411-03355  
 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 3,982.000 0.000

GAL 235.000 575.75

2.45000 235.000 575.75

411-10255  
 

0170 GEOTEXTILE (SEPARATOR) (CLASS A) 50,000.000 30,414.000

SY  9,678.000 12,581.40

1.30000 40,092.000 52,119.60

420-00130  
 

0175 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000

LF  0.000 0.00

235.00000 0.000 0.00

603-02480  
 

0180 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

603-05148  
 

0185 24 INCH CORRUGATED STEEL PIPE 2,478.000 2,478.000

LF  0.000 0.00

95.00000 2,478.000 235,410.00

603-10240  
 

0190 36 INCH CORRUGATED STEEL PIPE 735.000 735.000

LF  0.000 0.00

105.00000 735.000 77,175.00

603-10360  
 

0195 24 INCH STEEL END SECTION 50.000 50.000

EACH 0.000 0.00

155.00000 50.000 7,750.00

603-30024  
 

0200 36 INCH STEEL END SECTION 10.000 10.000

EACH 0.000 0.00

455.00000 10.000 4,550.00

603-30036  
 

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF  0.000 0.00

40.00000 25.000 1,000.00

606-00301  
 

0210 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

606-01385  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,990.00000 1.000 1,990.00

606-01390  
 

0220 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

3,275.00000 3.000 9,825.00

606-02005  
 

0225 *END POST 41.000 41.000

EACH 0.000 0.00

165.00000 41.000 6,765.00

607-00005  
 

0230 *CORNER AND LINE BRACE POST 58.000 58.000

EACH 0.000 0.00

220.00000 58.000 12,760.00

607-00010  
 

0235 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

607-01100  
 

0240 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-11300  
 

0245 *16 FOOT GATE 6.000 6.000

EACH 0.000 0.00

325.00000 6.000 1,950.00

607-60116  
 

0250 *20 FOOT GATE 1.000 1.000

EACH 0.000 0.00

435.00000 1.000 435.00

607-60120  
 

0255 *DELINEATOR (TYPE I) 151.000 43.000

EACH 0.000 0.00

26.50000 43.000 1,139.50

612-00001  
 

0260 *DELINEATOR (TYPE III) 62.000 32.000

EACH 0.000 0.00

31.00000 32.000 992.00

612-00003  
 

0265 *SIGN PANEL (CLASS I) 61.000 0.000

SF  0.000 0.00

24.00000 0.000 0.00

614-00011  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *SIGN PANEL (CLASS II) 9.000 0.000

SF  0.000 0.00

41.00000 0.000 0.00

614-00012  
 

0275 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 13.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

614-01503  
 

0280 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 0.000

EACH 0.000 0.00

735.00000 0.000 0.00

614-01583  
 

0285 *CONSTRUCTION SURVEYING 1.000 0.647

L S 0.173 31,140.00

180,000.00000 0.820 147,600.00

625-00000  
 

0290 *MOBILIZATION 1.000 0.915

L S 0.000 0.00

640,000.00000 0.915 585,600.00

626-00000  
 

0295 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

626-01000  
 

0300 *PAVEMENT MARKING PAINT 438.000 164.000

GAL 63.000 2,835.00

45.00000 227.000 10,215.00

627-00001  
 

0305 *EPOXY PAVEMENT MARKING 153.000 0.000

GAL 0.000 0.00

132.00000 0.000 0.00

627-00005  
 

0310 *FLAGGING 5,900.000 3,855.350

HOUR 1,061.500 31,845.00

30.00000 4,916.850 147,505.50

630-00000  
 

0315 *TRAFFIC CONTROL INSPECTION 75.000 61.000

DAY 6.000 1,740.00

290.00000 67.000 19,430.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT 160.000 111.000

DAY 22.000 15,840.00

720.00000 133.000 95,760.00

630-00012  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 8.000

EACH 0.000 0.00

116.00000 8.000 928.00

630-80341  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 33.500

EACH 0.000 0.00

116.00000 33.500 3,886.00

630-80342  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

116.00000 2.000 232.00

630-80343  
 

0340 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,700.00000 1.000 8,700.00

630-80355  
 

0345 *DRUM CHANNELIZING DEVICE 200.000 59.000

EACH 0.000 0.00

116.00000 59.000 6,844.00

630-80360  
 

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000

EACH 0.000 0.00

116.00000 0.000 0.00

630-80363  
 

0355 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 11.000

EACH 0.000 0.00

116.00000 11.000 1,276.00

630-80364  
 

0360 *TRAFFIC CONE 400.000 89.000

EACH 0.000 0.00

5.80000 89.000 516.20

630-80380  
 

0365 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

5,275.00000 0.000 0.00

630-80510  
 

0370 F/A MINOR CONTRACT REVISIONS 10,431.250 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16189B-BID   ESTIMATE RUN 08/07/2009

PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0385 F/A FUEL COST ADJUSTMENT -15,065.510 4,094.020

F A -19,159.530 -19,159.53

1.00000 -15,065.510 -15,065.51

700-70016  
 

0390 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0395 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0400 F/A QUALITY INCENTIVE PAYMENT 93,000.000 0.000

F A -15,654.380 -15,654.38

1.00000 -15,654.380 -15,654.38

700-70025  
 

0405 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0410 F/A FURNISH AND INSTALL SLIDE HEAD GATES 6,631.400 6,631.400

F A 0.000 0.00

1.00000 6,631.400 6,631.40

700-70034  
 

0415 F/A RAILROAD FLAGGING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0435 FLEXIBLE GROWTH MEDIUM ADDED BY CMO 3 2.810 2.770

ACRE 0.000 0.00

11,000.00000 2.770 30,470.00

213-00009  
 

0440 FENCE BARBED WIRE WITH TREATED WOODEN POSTS WITH 
WOODEN STAYS

5,933.000 5,933.000

LF  0.000 0.00

3.30000 5,933.000 19,578.90

607-01100  
 

0445 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS WITH 
WOODEN STAYS

12,562.000 12,562.000

LF  0.000 0.00

5.50000 12,562.000 69,091.00

607-11300  
 



CONTID: C16189B        COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 65.000 43.500

HOUR 18.500 1,850.00

100.00000 62.000 6,200.00

900-00010  
 

0455 *ADDED ITEM (LUMP SUM)/ CMO #005 1.000 1.000

L S 0.000 0.00

91,300.00000 1.000 91,300.00

900-00014  
 

0460 ADDED ITEM (HOUR)/ DOZER (HRS.), MCR #006 104.000 104.000

HOUR 0.000 0.00

145.00000 104.000 15,080.00

900-00010  
 

0465 ADDED ITEM (HOUR)/ EXCAVATOR (HRS.), MCR NO.007 196.000 196.000

HOUR 0.000 0.00

195.00000 196.000 38,220.00

900-00010  
 

0470 ADDED ITEM (FOOT)/ UNDERDRAIN (SPECIAL)(CIP) 260.000 260.000

LF  0.000 0.00

19.00000 260.000 4,940.00

900-00012  
 

0475 12 INCH CORRUGATED STEEL PIPE 72.000 72.000

LF  0.000 0.00

75.00000 72.000 5,400.00

603-10120  
 

0480 ADDED ITEM (LUMP SUM)/ RECONCILE MCR BUDGET PER CMO 
#003

0.000 0.000

L S 0.000 0.00

0.00000 0.000 0.00

900-00014  
 

0485 RIPRAP (12 INCH) 1,464.000 1,412.820

CY  0.000 0.00

200.00000 1,412.820 282,564.00

506-00212  
 

0490 GEOTEXTILE (EROSION CONTROL) (CLASS A) 515.000 409.100

SY  0.000 0.00

8.00000 409.100 3,272.80

420-00100  
 

0495 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD PENALTIES -5,486.000 -5,486.000

DOL 0.000 0.00

1.00000 -5,486.000 -5,486.00

900-00006  
 

0500 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 50.000 22.000

HOUR 24.000 960.00

40.00000 46.000 1,840.00

208-00103  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) BACKHOE 40.000 16.500

HOUR 0.000 0.00

125.00000 16.500 2,062.50

208-00105  
 

0510 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 750.000 0.000

TON 401.290 217,900.47

543.00000 401.290 217,900.47

411-03352  
 

0515 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 500.000 0.000

TON 0.000 0.00

730.00000 0.000 0.00

411-03355  
 

0520 ADDED ITEM (EACH)/ PRECAST HEADWALLS 3.000 0.000

EACH 3.000 7,050.00

2,350.00000 3.000 7,050.00

900-00007  
 

0525 SEEDING (TEMPORARY) 4.000 0.000

ACRE 3.560 2,954.80

830.00000 3.560 2,954.80

212-00009  
 

0530 ADDED ITEM (HOUR)/ LOADER HOURS 16.000 0.000

HOUR 9.000 1,125.00

125.00000 9.000 1,125.00

900-00010  
 

0535 6 INCH PERFORATED PIPE UNDERDRAIN 850.000 0.000

LF  850.000 31,025.00

36.50000 850.000 31,025.00

605-00060  
 

0540 SUBSURFACE DRAIN OUTLET 145.000 0.000

LF  145.000 5,945.00

41.00000 145.000 5,945.00

605-84000  
 

0545 SUBSURFACE DRAIN OUTLET STRUCTURE 3.000 0.000

EACH 3.000 1,875.00

625.00000 3.000 1,875.00

605-84100  
 

CAT 0200 $1,104,399.01 5,282,381.81CURRENT AMT 7,236,728.59 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0420 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
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PROJECT: HB131A-033                    ESTIMATE NO: 0007 09:22:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0430 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

620-00020  
 

CAT 0400 $0.00 27,500.00CURRENT AMT 27,500.00 $$

PROJECT TOTAL 1,104,399.01 $ 5,309,881.81CURRENT AMT 7,264,228.59 $$


